COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2012

ESTI MATE SUMVARY 11: 44: 12
CONTI D C18312R ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18312R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TI VE ALLOW 80 WORK DAYS
US 6 STERLI NG VI ADUCT S| DEWALK PERCENT TI ME: 96. 25 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. FSA 0061- 082
US 6 STERLI NG VI ADUCT S| DEWALK
NAMVE OF RQAD: 006J
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 10/ 2012 DATE TI ME STARTED 03/26/2012
6800 N. BROADWAY, STE 112 DATE LET 02/ 16/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 27/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 09/ 2012 DATE ACCEPTED
DENVER CO 80221 303-427- 0868 DATE NOTI CE TO PROCEED 03/ 26/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 946, 216. 24 PARTI Ol PATI NG $ 1, 200. 00 $ 0.00
AWARD PRQIECT AMT: $ 673, 003. 00 NON- PARTI Cl PATI NG 856, 798. 95 149, 056. 40
PERCENT COVPLETE: 90. 68% TOTAL EARNI NGS 857, 998. 95 149, 056. 40
FUNDS AVAI LABLE: $ 88, 217.29 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 857, 998. 95 149, 056. 40
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 095. 05 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 847, 903. 90 149, 056. 40
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 847, 903. 90 149, 056. 40
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 149, 056. 40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18312R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18312R-BI D ESTI MATE RUN 08/ 10/ 2012
PRQIECT: FSA 0061- 082 ESTI MATE NO 0005 11: 44: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 6, 500. 000 2,992. 000
SF 0. 000 0. 00
2.00000 2,992. 000 5,984. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 29. 000 27.000
HOUR 2. 000 330. 00
165. 00000 29. 000 4,785. 00
0015 208- 00034 G avel Bag 160. 000 160. 000
LF 0. 000 0. 00
5. 00000 160. 000 800. 00
0020 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0025 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0035 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0040 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1.000 400. 00
400. 00000 1. 000 400. 00
0045 608- 00000 Concrete Si dewal k 14. 000 0. 000
Sy 0. 000 0. 00
58. 00000 0. 000 0.00
0050 608- 00010 Concrete Curb Ranp 8. 000 0. 000
Sy 8. 000 840. 00
105. 00000 8. 000 840. 00
0055 614-00011 *Sign Panel (Oass I) 17. 000 0. 000
SF 17. 000 935. 00

55. 00000 17. 000 935. 00



CONTI D C18312R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18312R-BI D ESTI MATE RUN 08/ 10/ 2012
PRQJECT: FSA 0061- 082 ESTI MATE NO 0005 11:44:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 0. 000
EACH 2.000 1, 100. 00
550. 00000 2.000 1, 100. 00
0062 900- 00010 Added Item (Hour)/ 8. 000 8. 000
HOUR 0. 000 0. 00
100. 00000 8. 000 800. 00
0065 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
58, 000. 00000 1. 000 58, 000. 00
0070 627-00005 *Epoxy Pavement Mar ki ng 53. 000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0075 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 24. 000 24.000
GAL 0. 000 0. 00
65. 00000 24.000 1, 560. 00
0080 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd-Synbol) 54. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0085 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 98. 000 0. 000
Li ne
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0090 630- 00000 *Fl aggi ng CMD 5 800. 000 413. 500
HOUR 30. 000 33.00
1. 10000 443. 500 487. 85
0095 630- 00007 *Traffic Control Inspection CMD 5 60. 000 39. 000
DAY 16. 000 8, 800. 00
550. 00000 55. 000 30, 250. 00
0100 630-00012 *Traffic Control Managenment CMO 5 100. 000 65. 000
DAY 18. 000 19, 800. 00
1, 100. 00000 83. 000 91, 300. 00
0105 630-80337 *Barricade (Type 3 MC) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
550. 00000 7.200 3, 960. 00



CONTI D C18312R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18312R-BI D ESTI MATE RUN 08/ 10/ 2012
PRQJECT: FSA 0061- 082 ESTI MATE NO 0005 11:44:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 21.600
EACH 0. 000 0. 00
55. 00000 21. 600 1, 188. 00
0115 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 44.100
EACH 0. 000 0. 00
55. 00000 44.100 2,425.50
0120 630-80344 *Construction Traffic Sign (Special) 50. 000 45. 000
SF 0. 000 0. 00
55. 00000 45. 000 2,475.00
0125 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
4, 000. 00000 1. 800 7,200. 00
0135 630- 80360 *Drum Channel i zi ng Devi ce 102. 000 91. 800
EACH 0. 000 0. 00
1. 10000 91. 800 100. 98
0137 630-80364  Drum Channel Dev (Light) (SB) 46. 000 41. 400
EACH 0. 000 0. 00
43. 70000 41. 400 1, 809. 18
0140 630-80370 Concrete Barrier (Tenporary) 1, 620. 000 1, 458. 000
LF 0. 000 0.00
35. 00000 1, 458. 000 51, 030. 00
0145 630- 80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
1. 10000 180. 000 198. 00
0147 630-80391 Channel Dev (Fixed) 86. 000 77.400
EACH 0. 000 0. 00
48. 30000 77.400 3,738.42
0150 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
1, 600. 00000 0. 900 1, 440. 00



CONTI D C18312R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18312R-BI D ESTI MATE RUN 08/ 10/ 2012
PRQIECT: FSA 0061- 082 ESTI MATE NO 0005 11:44:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0226 700- 70034 F/ A Modi fy sidewal k CMO #5 136, 982. 000 80, 945. 600
FA 56, 036. 400 56, 036. 40
1. 00000 136, 982. 000 136, 982. 00
CAT 0200 CURRENT AMI $ 496,801.20 $ 88,274.40% 420, 288. 93
CAT NOO300 STRUCTURES
0180 202- 00200 *Renoval of Sidewal k 1, 006. 000 1, 006. 000
SY 0. 000 0. 00
42. 00000 1, 006. 000 42, 252. 00
0185 202-00220 *Renoval of Asphalt Mat 280. 000 280. 000
SY 0. 000 0. 00
43. 50000 280. 000 12, 180. 00
0190 210-00750 *Reset Light Standard 4.000 1. 000
EACH 2.000 2, 600. 00
1, 300. 00000 3. 000 3, 900. 00
0195 210-01180 *Reset Cuardrail (Special) 1, 579. 000 947. 000
LF 632. 000 37,920. 00
60. 00000 1, 579. 000 94, 740. 00



CONTI D: C18312R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18312R-BI D ESTI MATE RUN 08/ 10/ 2012
PRQJECT: FSA 0061- 082 ESTI MATE NO. 0005 11: 44: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0200 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 279. 000 0. 000
5% 279. 000 12, 555. 00
45. 00000 279. 000 12, 555. 00
0205 509- 00010 Structural Steel (Special) 367. 000 0. 000
LB 367. 000 7,707.00
21. 00000 367. 000 7,707.00
0210 514-00201 *Pedestrian Railing (Steel)(Special) 2, 265. 000 2, 265. 000
LF 0. 000 0. 00
43. 00000 2, 265. 000 97, 395. 00
0210 MATERI AL ALLOMANCE Cabl e rail steel 0. 000
LF 0. 000 0. 00
22. 45904 0. 000 0. 00
0212 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
22.08000 0. 000 0. 00
0215 601- 03000 Concrete Oass D 291. 700 291. 700
(9 0. 000 0. 00
425. 00000 291. 700 123, 972. 50
0220 601- 06020 Concrete (Patching) (Polyner) 0. 260 0. 260
(e 0. 000 0. 00
17, 000. 00000 0. 260 4, 420. 00
0225 602- 00000 Rei nforcing Steel 17, 989. 000 17, 989. 000
LB 0. 000 0. 00
1. 50000 17, 989. 000 26, 983. 50
0225 MATERI AL ALLOMNCE Si dewal k rei nf orcement st eel 0. 000
LB 0. 000 0. 00
0. 48230 0. 000 0. 00
0227 900- 00007 Added |tem (Each)/ Restraining Bracket 204. 000 102. 000
EACH 0. 000 0. 00
102. 01000 102. 000 10, 405. 02
CAT 0300 CURRENT AMI  $ 448,215.04 $ 60,782.00$% 436, 510.02




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 08/ 10/ 2012

ESTI MATE NO. 0005 11: 44: 12
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0230 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00

1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMI $ 1,200.00 $ 0.00$ 1, 200. 00
PROJECT TOTAL CURRENT AMI $  946,216.24$  149,056.40$% 857, 998.95



